Task	Who	Start	End	% done	Jan	Feb	Mar	Apr	May	Jun
Configure/build				**100%**						
Reconfirm requirements fit	Vendor, PM	1-Jan	14-Jan	100%						
Build & configuration	Vendor	15-Jan	28-Feb	100%						
Testing				**40%**						
Testing	PM, SU	21-Feb	14-Mar	50%						
Resolve issues	Vendor	1-Mar	14-Mar	33%						
Sign off testing	PM	14-Mar	14-Mar	0%						
Training				**0%**						
Vendor training Super Users (SU)	Vendor, SU	14-Feb	20-Feb	0%						
Super Users develop user training	SU	1-Mar	31-Mar	0%						
Train users	SU	1-Apr	27-Apr	0%						
Rollout				**0%**						
Go-live - Counselling team	PM, SU	8-Apr	8-Apr	0%						
Go-live - Crisis support team	PM, SU	22-Apr	22-Apr	0%						
Go-live user support	SU	8-Apr	22-May	0%						
Go-live system support	Vendor	9-Apr	22-May	0%						
Signoff	PM	**30-May**	**30-May**	**0%**						

Available under creative commons BY NC SA